
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits I-90 MP 85.94 - MP 102.87

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/18/2018

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

11/20/2019

E. Knudson

11/25/2019

Todd Dellinger 11/20/19

BI #53
OPERATION OF TRANSPORTABLE ATTENUATOR

    GROUP 2     
Total = 5.50 hours 

OK to Pay = 5.50 hours

   GROUP 4     
Total = 29.00 hours 

OK to Pay = 29.00 hours

See attached spreadsheet and daily sheets for backup. 

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0053 OPERATION OF 
TRANSPORTABLE 
ATTENUATOR 

2 11/20/20... HR 5.50 752 EK 11/25/19 19

0053 OPERATION OF 
TRANSPORTABLE 
ATTENUATOR 

4 11/20/20... HR 29.00 753 EK 11/25/19 19
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